

DL/NBPO WEEKLY REPORT - PERIOD ENDING 27 SEPTEMBER 1983

I. PROGRESS REPORTS ON TASKS ASSIGNED BY THE DCI/DDCI:

NO TASKS. (U)

II. ITEMS OR EVENTS OF MAJOR INTEREST THAT HAVE OCCURRED DURING THE PRECEDING WEEK:

NEW BUILDING MANAGEMENT. A MEETING WAS HELD WITH CHIEF, CONSTRUCTION DIVISION, GENERAL SERVICES ADMINISTRATION, NATIONAL CAPITAL REGION (GSA-NCR) ON 23 SEPTEMBER. HE EXPRESSED THE DESIRE AND INTENT TO EXECUTE THE BID AND AWARD CYCLE FOR CONSTRUCTION ON THE AGENCY'S SCHEDULE. HE ALSO EXPRESSED A WILLINGNESS TO HAVE GSA MANAGE GOVERNMENT PROCUREMENT OF LONG-LEAD EQUIPMENT TO MAINTAIN THE PROJECT SCHEDULE. (U)

III. SIGNIFICANT EVENTS ANTICIPATED DURING THE COMING WEEK:

NEW BUILDING APPROVAL. A FORMAL PUBLIC HEARING OF THE AGENCY'S PRELIMINARY DESIGN FOR THE NEW BUILDING WILL BE HELD BY THE NATIONAL CAPITAL PLANNING COMMISSION ON 6 OCTOBER. INDICATIONS ARE THAT APPROVAL WILL BE RECEIVED BUT THAT FURTHER DISCUSSION AND DEBATE ON THE UNRESOLVED ROAD IMPROVEMENT ISSUE MAY OCCUR. PAST EXPERIENCE SUGGESTS THAT SOME LEVEL OF MEDIA COVERAGE WILL FOLLOW THE MEETING. (U)

STAT

CHIEF, NEW BUILDING PROJECT OFFICE, CL

DISTRIBUTION:

- 1 - D/L
- 1 - C/P&PS/CL